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SAFETY, SITE MAINTE~ANCE, AND PUBLIC INQUIRIES 
\ 

• Safety - Traffic continues to be bad due to construction around the site. Please pla_n your rout~s to and from the 
site accordingly. In addition, Jacobs (Mark) will contact the City of New. Bedford about putting in a cross walk 
along Sawyer Street from the site to Market Basket. 

Hotter temperatures continue. Be aware of the pot~ntial for heat stress and stay _l)ydrated. Thunderstorms and 
lightning will be more· frequent. Be sure to observe radio communications and allow adequate time to safely get 
off the water before storms arriv.e. 

• Site Malnte!lance - Jacobs continues normal site· maintenance at the Area C facility. The upgraded security 
system that includes electronic key access and cameras are fully functional. The man gate is now locked at all 
times. Talk to Josh or Mark about getting a key fob. 

JACOBS 2016 FIELD ACTIVITIES 

• 

• 

• 

Upper Harbor Debris Removal. - Friday (8/12) was Day 37 of debris. removal at the former NSTAR cable 
crossing and operations are complete except for the area around .the boat wreck. CR Environmental CO(Tlpleted 
hig_h resolution side scan sonar across the find on 7/21 and a 60 foot buffer has been set-up around the boat 
where debris·removal activities cannot be conducted. Jacobs (Josh) has requested costs from CR Environmental 
for completion of David Robinson's fqllowing recommendations for the next steps: a _sob-bottom profile; 
magnetometer; and bottom probing on a 1-meter grid. 

LH Mechanical Dredging, Areas A33/33A, 36A, 833 & 358- Monday (8/15), was Day 40 overall of activities in 
Areas A33/33A (complete pending confirmation), 36A (complete pending confirmation) and B33 (complete 
pending confirmation). A total of 1,875 CY was dredged from 833. 

Dredging in Area 35B began on Thursday (8/11 ). As of Monday (Day 3), 1,282 cy had been dredged as part of 
the first pass of the dredging of Area 35B. 

Jacobs (Mark) will continue to coordinate with Battelle (Jessica) for water quality monitoring during the barge 
, placements into the CAD' cell. ., 

N/C • CAD Cell Curtain - An estimated 600 feet of curtain has been removed from the harbor to date. No 
additional curtain remnants from previous work have been identified and removed from the vicinity of the CAD 
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cell this week. During. dredging, daily inspections are being conducted. In the 2016/2017 Remediation 
Negotiated Settlement D.acument a full set of curtain replacement casts were included. The USAGE (Marie) sent 
J~cobs (Mark) same. photos of the curtain and he will attempt to find aut who was completing the work presented 
in the photos. 

Since this is a lang lead item, the USAGE (Ellen) and EPA (Dave) authorized Jacobs and SES to order the silt 
curtain far the Firm Fixed Price (FFP) contract.· USAGE (Marie) will check an the type of curtain that was use 
during the OU-3 capping work that was completed outside of the Hurricane Barrier. In addition, John Laily had 
some ideas on silt curtain installation and maintenance that the USAGE (Ellen) will forward to Jacobs. 

• ~rogress Bathymetry Survey- A progress survey will be conducted this Friday, (8/19), at Area 35B. . . 
• Cross-Sections -The NAE (Ellen) has sent Jacobs (Mark) the crass sections that APEX created far the slopes 

of CAD Cell 2, which provide examples of slope stability. EPA (Dave) suggested performing bathy surveys of the 
CAD Cell at the completion of each dredge area. Jacobs is currently reviewing imagery and working with CR 
(Jeff). There is the potential of an offset associated with the datums used in the past vs. recent surveys. In 
addition, Jacobs (Anita) will discuss with USAGE (Tim) an the type of graphics that Jacobs would .provide 
representing the CAD cell. 

BATTELLE FIELD ACTIVITIES/SAMPLE COLLECTION AND PROCESSING 
• Lower Harbor Water Quality Monitoring - Boat-based WQM was performed Monday, (8/15), to monitor 

dredging operations at 35B and a placement in the CAD cell. No exceedances were observed. 

• Upper Harbor Water 'Quality Monitoring - Debris Removal is complete in the Upper Harbor Cable Crossing 
Area. No boat-based WQM activities are planned for this week. 

• N/C - Phase 4 Intertidal Sampling - Additional sampling tentatively scheduled for August once locations 
identified, approved and access agreements are in place . 

. PCB testing complete except for about 13 congener samples (not including additional deeper intervals samples). 
Pre'-validated results will be available early next week. The list of deeper intervals for analysis will be submitted 
fter these results are reviewed. 

F---1-+-......;::... 
• N/C - Verification/Confirmatory Sampling at Areas 33A & A33 - PCB congener analysis is in progress; pre-

_ _,__ validated results should be .available tomorrow. 

• Cliftex Sampling - Being performed today (8/17). Ray Heiberger, Environmental Planner for the City of New 
~""""""'-"""B...;.edford, will observe the field sampling. 

\ IDIIft (
7

). B33 verification sampling- proposed sample location map was sent out on MOnday (8/15) and sampling will be 
vvr 11 performed on Friday. Input on sample locations received from Jacobs. 

{h>l t-j 4 JACOBS SAMPLE PROCESSING 
0111> ~ . • Verification sampling results- Anticipate receiving samples from B33 from Battelle by Friday, (8/19). 

l1 ~ 5 BATTELLE REPORTS/DOCUMENTS 
• N/C -Intertidal Phase 2 Study Report- All cam'ments on the draft report have been received. EPA (Ginny) 

requested a set of individual parcel maps. These maps will be submitted after the GIS files far the Riverwalk 
easement are received from the City's contractor. · 

• N/C - Intertidal Phase 3 Study Report- All comments have been received. When available, the Phase 4 results 
far th.e Lower Harbor will be integrated into the Phase 3 report. 

• . WQM Report - The Final report and Response to Comments (RTC) were pasted to the project SharePoint site 
an Monday (7/25). Battelle (Deirdre, Patty) and USAGE (Marie) had a fallow-up call an Friday (7/29) to discuss 
the RTC; based an the outcome of that call there will be same additional revisions to the repartiRTCs which will 
be made in RLSO and sent to US.ACE (Marie) for her review when she r1tums from vacation. 

• N/C - Sediment Report- Draft will be ready by the end of August. Cf Si) · 
• Lower Harbor Core Comparison Study - The revised draft technil~al memorandum is in review by USAGE 

(Ellen). At the request of USAGE (Ellen), Jacobs and John Lally have reviewed the draft final memo and · 
ravided cam'ments. Battelle Patt will u date the memo in RLSO and re are RTCs, and send to USAGE 
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(Marie) for her review when she returns from vacation. Battelle (Patty) will also meet with John Lally next week to 
through resolution of his comments. LJ.\ 

• ~e1 1:136, 136, .t!BU<36~onfirmatory Sampling Report- One report covering all LH areas will be 
created at the completion of confirmatory sampling. Battelle has setup a SharePoint folder and uploaded the 

·confirmatory sample results (i.e., field logs, sample location map(s) and PCB congener results). for each 
confirmatory event so that these results are accessible pr:ior to preparation of the report. Validated PCB 
congener results for MU36 have been will be upioaded to the SharePoint folder; results are unchanged . 

. J.,..-+-~~-i'~ 
• N/C- Addendum to. Phase I Report- This addendum will include the Phase 4 results for·samples collected in 

the Phase 1 study area. 

• ·Groundwater Monitoring FSP- The Draft FSP should be available for USAGE and EPA review by the end of 
August. 

• Water Quali 
August. 

SP should be available .for USAGE and EPA review by the end of 

• Pierce M1 ove Plan- On Monday, (8/15), Jacobs (Anita) distributed the Draft Final Pierce Mill Cove Intertidal 
Remediation Plan to the EPA and USAGE. . . 

The proposed restoration portion of the Draft Work Plan will be submitted at a later date as an addendufll to the 
Draft Work Plan. Once Jacobs (AI) updates that Intertidal volume, the plans for restoration of Pierce Mill Cove 
will be comple~ed, which is currently anticipated by the end of the month. The USAGE (Ellen) indicated that she 
would like to complete Pierce Mill Cove remediation the winter of 2016/2017. Both the PMC Work Plan and the 
PMC Restoration Plan will have to be finalized prior to initiating field work. 

• LH Mechanical Dredging/Areas 33A & A33 - John Lally's comments have been incorporated into the Draft. 
Addenda for future areas (B33, A34, etc.)e5fl. i .. ovided which defail change;> in approach and/or equipment 
going forward per USAGE/EPA direction. n i being generated which will be sent out with the Draft Final 
document early next week. · 

. • N/C- Parcel 265 After Action Report- The document is currently in internal review and anticipate submittal of 
the Draft in several days. 

• N/C- Remediation Work Plan for BtB Intertidal Areas -.On hold. 

• N/C- 2015 Data Summary Report (OS~)- Draft will ready in October. 

• . N/C - Develop Final Dredge Depths for the Fate & Transport Model - Ongoing 

• -"Best Value Contract Quantity Update - Updated quantities and several scenarios were proposed on the 8/8 
webinar. Jacobs has provided revised estimates and will present the final dredge areas for the LH today, (8/17). 

· If aci::eptable, Jacobs will proceed with producing the revised 'drawings for the P&S. · 

AIR MONITORING 
• June Air Sampling Results- On 6/23,·the EPA (Elaine and,Ginny), and Jacobs (Steve Fox, Lonnie, and Mike 

Morris) met in New Bedford to discuss the information provided by Jacobs (Carl) and decided to try the new 
method for several rounds and compare the results/effectiveness. During the 6/28 sampling event, a duplicate 
sample from one of the locations was submitted for analysis by the PCB aroclor method (GC/ECD). The 
duplicate sample was collected using the same low flow method and associated sample media. The analytical 
results were received for the 6/28 sampling event and the sample was non-detect for PCB aroclors at a reporting 
limit of 139 ng/m3

• Jacobs and Cashins (air sampling subcontractor) is researching other labs that can provide 
the lower detection limits for the· PCB aroclor method (GC/ECD). The remainder of the 6/28 sampling data has 
been received and will be distributed by the end of the week. 

• N/C • July Ambient Air Sampling Activities -The July sampling rounds for the Upper Harbor Debris Removal 
and Lower Harbor Dred in activities were com leted on 7/21 and 7/28, last week. We are awaitin the 
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preliminary results. 

• August Ambient Air Sampling Activities -The August sampling round for the Upper Harbor Debris Removal 
was completed on 8/12. The August Lower Harbor sampling round willbe performed this Thursday and Friday, 
(8/18 and 8/19). 

r 
• N/C • 2014/2015 Ambient Air Report- Jacobs (Mike Morris) will complete the air report afte ·IJ7Jc?m,)e,,_.., "" _ 
. 2012 AVX cross-section updates. Jacobs will provide a completion date in late August. ,....--• f ~ (Jv'lJ JJ · 

8 ARCHAEOLOGY . A~- <'&f: (ILJo 

9 

• N/C - Phase II Archaeological Investigation Work Plan CR Environmental has subra.i~ e nermit In; 
regulatory review by Massachusetts BUAR and MHC. The Massachusetts BUAR and MHC' have approved the 
permit for the Phase II Archeological Investigation. Jacobs (AI) has provided EPA (Ginny) with the Jist, and 
associated map, of the properties that Public Archeology Laboratory, Inc. (PAL) would like to visit on 8/29. The 
purpose of the walkover.. is to review the proposed access roads. Work is anticipated to start in September. 

• N/C- Phase II Archaeological Investigation Preparations -EPA (Ginny) has sent out copies of the 2000-2001 
artifact release forms to property owners that have not changed. New artifact release forms for properties that 
have changed hands are being developed by the EPA (Max and Ginny). Also, the Buzzards Bay Coalition (BBC) 
has discussed with the EPA (Max) that they do not want to sign the artifact release form. If any artifacts are 
found on their property, the BBC would like to display them at their New Bedford Office. The EPA (Ginny) will 
reach out to USACE (Marcos) for clarification on this issue. Should any artifacts be found on private property, the 
private property owners would be responsible for deconning the artifacts. EPA (Dave) will check on status and 
update the te.am next week. 

• N/C" UH Debris Removal- David Robinson has evaluated the anchors recovered in 2015· and indicated that 
one anchor appears to be from the 1800s. He is preparing a summary report. Another anchor was discovered 
on the first day of Upper Harbor debris removal, (4/22). The anchor has been stored for future evaluation. As 
discussed earlier, the week of 7/4, a potential find was encountered during debris removal. A 250' buffer zone 
was set and DSR (David Robinson) was notified. ·The side scan survey was completed on 7121, and based upon 
David Robinson's review of the data, the buffer zone was reduced from 250 foot buffer to a 60 foot buffer. 

EXTERNAL MEETINGS 

• N/C - City of New Bedford Update - During the 5/11 meeting, the City of New Bedford (CoNB} asked if any of 
the debris that will remain outside of the EPA dredge areas could represent navigational hazards for boating or 
rowing in the future. Jacobs (Josh} will work with the I;:PA (Ginny) to identify and present to the CoNB the 
locations of any potential hazards to boating and navigation. In addition, EPA (Ginny) is attempting to get the 
GIS data for the Riverwalk from the CoNB. EPA will also provide the Draft Final Pierce Mill Cove Intertidal 
Remediation Plan to the CoNB (Michelle}. Once she receives the Restoration Plan for Pierce Mill Cove, EPA 
(Ginny) will meet with the CoNB to discuss upcoming activities. · 

• N/C- City of New Bedford Outreach- Coordinators are out in the field now I?PProximately 7-10 hours per week. 
EPA (Dave) indicated that an update on the progress of Lower Harbor dredging will be posted in the Standard 
Times this Friday.· EPA (Dave) also met with the BBC recently and stated that no particular concerns were 
brought up. · 

..;--t--~ 

• N7c ·Passive Air Monitoring Program- On 8 September 2016, the University of Iowa and Boston University 
(BU} will be meeting with the EPA and USACE to discuss their passive air monitoring activities and the 
associated results. The EPA (Dave) requested that the Jacobs air modeler (Changsheng Lu) attend the 9/8 
meeting. 

11 AEROVOX 

• Aerovox 21e Project- The EPA (Ginny) indicated that the MassDEP has provided AVX an extension on a 
Phase Ill Remedial Action Plan, which was duei 7/11. However, the EPA (Ginny} does not have an extension 
date. The MassDEP received the IRA modification from AVX on 4/15, which EPA (Ginny} distributed to select 
members of the team. The EPA (Ginny) provided MassDEP (Angela) with comments on the IPA Modification, 
which were accepted by MassDEP. The document was supposed to be distributed by MassDEP on 6/3. The 
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document was not distributed, however, a second draft of the letter was sent to the EPA (Elaine), who reviewed 
and provided additional comments to the MassDEP (Angela). 

According to EPA (Elaine), the Phase Ill Remedial Action Plan is due 8/22. She also indicated that she would 
forward the IRA status report #7 to the team, which presents the upcoming AVX proposed site excavation 
activities._ The installation of sheet piles that will be installed around the two excavation areas, was to be initiated 
this week. AVX, MassDEP, and EPA will co~duct weekly calls to discuss the status of activities. 

Jacobs (Mike Morris) has completed the new cross sections that were requested by the EPA. These five (5) 
cross sections include the Battelle 2015 boring information, as well as the 2015 AVX borings/data. The updated 
2012 Jacobs cross sections were distributed to EPA (Elaine) and USACE (Ellen) for review .. Comments are 
pending. Based upon the review the decision will be made to complete a 3-D representation of composite cross 
section. 

12 MANOMET NORTH BOOSTER PUMP 

• N/C- City of New Bedford UST Clean-up Activities- The CoNB has completed their Phase II Remediation 
activities at the underground storage tank (UST) that is located north of the booster pump location. 

On 4/19, the CoNB's subcontractor completed a geoprobe investigation that included borings under the location 
of the 2015 booster pump pad. Jacobs (Mary Wright) visited the booster pump pad and did not locate any 
monitoring wells at the site. The EPA (Elaine) has received a map of the well locations and will forward it to 
Jacobs. ; 

CONTRACT ACTIONS 

ACTION 
DESCRIPTION REQUIR NEED DATE 

EDBY 

1 USACE to award Jacobs the incentive fees for TO 1, negotiate incentive fees for TO USACE Prior to 9/30 
6, TO 7, and TO 8. USACE (Kevin) i9 currently working on . TO 6 and will then (end of FY) 
proceed to TO 7 & TO 8. 

2 Bathymetric survey contractfor mechanical dredging in the Lower Harbor. USACE ?/1/2017 

3 FFP-BV Final Plans and Specs. . USACE Sept2016 
( 

ACTION ITEMS . 

DESCRIPTION ACTION NEED 
REQUIRED BY DATE 

1 N/C - Sawyer Street Decommissioning Plan - Jacobs to develop Draft Outline USACE/Jacobs TBD 
including list of as-builts and detail of the activities needed to decommission Cell 1, 
Cell 2 and Cell 3. 

2 N/C - Pilot CDF - Jacobs to develop Draft Outline of WP including TSCA cover and USACE/Jacobs TBD 
support EPA in developing a GERE. 

3 N/C -Complete Fate and Transport Food Model Report- EPA, (Barb Bergen) and USACE/ERDC TBD 
ERDC (Earl) have completed their analysis of the modeling data on the sediment USACE 
transport and sediment load at the request of the EPA. According to EPA (Ginny) the 
model matches well with the L TM data. Discussion with ERDC on 6/27. I 

4 N/C- Cleanup Strategy Meeting- Dredging optimization (John Lally) !fvt,. USACE, EPA 8/18 
MassDEP 
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N/C - Well MW3 in the DDA - Jacobs (Mark) inspected the well and recomniend_ed Jacobs Sept 
that once the Parcel 265 material is removed from the DDA, that he will have SES 
excavate and evaluate the condition of the extra piece of PVC that was added to the .. 
well during the construction of the DDA. Battelle will be sampling this well during the 
summer groundwater sampling event. 

N/C • Area T Storm Water/CSO Outlet- The CoNS continues on the replacement of EPA, USAGE, TBD 
the existing 24-inch clay pipe with a 48-inch pipe. The discharge point is located in and Jacobs 
the southwestern comer of Area T, at the southwestern corner of the Upper Harbor 
adjacent to the Coggeshall Street Bridge to the south and the 7-11 to the east. 

Also, the temporary cap will not be placed on selected portions of Area T until after the 
City completes its activities in the spring. Based on discussions between EPA (Ginny) 
and CoNS, the new outfall is being constructed in the same location as the previous 
location. Jacobs will get copies of the asc..builts, which will be incorporated into the 
Parcel 265 report. In addition, neither Jacobs (Mark), nor EPA (Ginny), have heard ) 

anything on the CoNBs plans for the upgrading of the.CSO that is located at the end 
of Washburn Street. 

Access to BtB- Access will now be made through the Town of Fairhaven's property. 
EPA/Jaco/1;.1 . .1 ,/TBD 

Current access agreement with' the property owner is for sampling only. EPA (Dave) 
is currently working on amending the agreement to allow for remediation and has 

~AA, 
~ 

asked for details of the upcoming work· so that he can discuss them with th~ 
laundromat owner. · - .1 

N/C - Site visit for FFP-BV- Will be rescheduled ;:>fter dredge design review. US ACE I TBD 

N/C - Upper Harbor debris status for City of New Bedford Jacobs I TBD 
I 

PLANNING ACTIVITIES frn_ (/Mo b.J 

DESCRIPTION 
ACTION NEED 
REQUIRED BY DATE 

1 N/C - New Bedford Rail Bridge Replacement - 9/28/2015 was the last day of EPA Ongoing 
shipment of material from Area D by rail. The bridge is out of service. Based on a 
Standard Times article, the MassDOT is on schedule for completing the bridge in 
October 2016 with road work to follow that should not impact the rail bridge. 

Following the 2/11/16 meeting with MassDOT, EPA, and the USAGE (Paul), has e-
mailed MassDOT about getting re-imbursement from MassDOT for the delays. 
EPA (Elaine) will also write a letter to the MassDOT on the additional costs for 
trucking the material from Area D versus transport by rail. 
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